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ESTIMATE RUN 04/20/2012

ESTIMATE SUMMARY 09:51:15

CONTID: C17809         ESTIMATE NO: 0009 PROG 2005

PCN: 17809-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 SH 71 ROCKY FORD PERCENT TIME:

PROJECT NO: NH0504-062                    

US 50 SH 71 ROCKY FORD

NAME OF ROAD:  

PROJECT COUNTIES: OTERO

CONTRACTOR:

TONY J. BELTRAMO AND SONS INCORPORATED PAY PERIOD ENDING 04/20/2012 DATE TIME STARTED 12/09/2010

1541 STOCKYARD ROAD DATE LET 11/04/2010 DATE WORK BEGAN

 DATE AWARDED 11/09/2010 DATE TIME STOPPED 10/14/2011

 DATE CONTRACT EXECUTED 12/02/2010 DATE ACCEPTED 10/14/2011

PUEBLO CO 81001     719-544-4744 DATE NOTICE TO PROCEED 12/09/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 927,359.78 PARTICIPATING $ $ 699.36

AWARD PROJECT AMT: 837,157.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.86

WORK DAYS

WORK DAYS

99.91%

814.67

699.36

699.36

699.36

$

$

$

$

926,545.11

0.00

926,545.11

0.00

926,545.11

-2,000.00

0.00

924,545.11

0.00

AMOUNT DUE 924,545.11 699.36

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 699.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

87.0 TIME ALLOW: 88

ORIG TIME ALLOW: 88
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PCN: 17809-BID    ESTIMATE RUN 04/20/2012

PROJECT: NH0504-062                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:51:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Inlet 3.000

0.000

202-00019  
 

3.000

EACH

700.00000 2,100.003.000

0.00

0010 Removal of Pipe 297.000

0.000

202-00035  
 

297.000

LF  

20.00000 5,940.00297.000

0.00

0015 Removal of Curb and Gutter 149.000

0.000

202-00203  
 

149.000

LF  

8.00000 1,192.00149.000

0.00

0020 Removal of Asphalt Mat 2,077.260

0.740

202-00220  
 

2,078.000

SY  

5.70000 11,844.602,078.000

4.22

0025 *Removal of Asphalt Mat (Planing) 5,512.000

0.000

202-00240  
 

5,512.000

SY  

1.60000 8,819.205,512.000

0.00

0030 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000

SF  

2.00000 0.000.000

0.00

0035 Plug Structure 10.000

0.000

202-04000  
 

10.000

EACH

400.00000 4,000.0010.000

0.00

0040 Clean Culvert 2.000

0.000

202-04002  
 

2.000

EACH

500.00000 1,000.002.000

0.00

0045 Sawing Asphalt Material (6 Inch) 2,278.200

0.800

202-05026  
 

2,279.000

LF  

1.80000 4,102.202,279.000

1.44

0050 Sawing Asphalt Material (10 Inch) 370.000

0.000

202-05030  
 

370.000

LF  

2.00000 740.00370.000

0.00

0055 Unclassified Excavation (Complete In Place) 201.000

0.000

203-00010  
 

201.000

CY  

12.00000 2,412.00201.000

0.00
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PCN: 17809-BID    ESTIMATE RUN 04/20/2012

PROJECT: NH0504-062                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:51:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Potholing 103.000

0.000

203-01597  
 

103.000

HOUR

45.00000 4,635.00103.000

0.00

0065 Structure Excavation 1,902.000

0.000

206-00000  
 

1,902.000

CY  

4.00000 7,608.001,902.000

0.00

0070 Structure Backfill (Flow-Fill) 86.000

0.000

206-00065  
 

86.000

CY  

72.00000 6,192.0086.000

0.00

0075 Structure Backfill (Class 1) 1,384.500

0.500

206-00100  
 

1,385.000

CY  

12.40000 17,174.001,385.000

6.20

0080 Topsoil 909.000

0.000

207-00205  
 

909.000

CY  

14.00000 12,726.00909.000

0.00

0085 Erosion Log (12 Inch) 140.000

0.000

208-00002  
 

140.000

LF  

2.70000 378.00140.000

0.00

0090 Erosion Bales (Weed Free) 10.000

0.000

208-00011  
 

10.000

EACH

14.25000 142.5010.000

0.00

0095 *Silt Fence 412.000

0.000

208-00020  
 

412.000

LF  

1.35000 556.20412.000

0.00

0100 Gravel Bag 220.000

0.000

208-00034  
 

220.000

LF  

7.25000 1,595.00220.000

0.00

0105 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000

EACH

1,000.00000 0.000.000

0.00

0110 Storm Drain Inlet Protection (Type 1) 7.000

0.000

208-00051  
 

7.000

LF  

4.00000 28.007.000

0.00
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PCN: 17809-BID    ESTIMATE RUN 04/20/2012

PROJECT: NH0504-062                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:51:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

0.000

LF  

4.00000 0.000.000

0.00

0120 Removal and Disposal of Sediment (Labor) 5.000

0.000

208-00103  
 

5.000

HOUR

45.00000 225.005.000

0.00

0125 Removal and Disposal of Sediment (Equipment) 10.000

0.000

208-00105  
 

10.000

HOUR

45.00000 450.0010.000

0.00

0130 Sweeping (Sediment Removal) 48.000

0.000

208-00106  
 

48.000

HOUR

45.00000 2,160.0048.000

0.00

0135 Erosion Control Supervisor 68.000

0.000

208-00205  
 

68.000

HOUR

45.00000 3,060.0068.000

0.00

0140 Reset Delineator 0.000

0.000

210-00090  
 

0.000

EACH

35.00000 0.000.000

0.00

0145 Reset Ground Sign 3.000

0.000

210-00810  
 

3.000

EACH

500.00000 1,500.003.000

0.00

0150 Seeding (Native) 1.510

0.000

212-00006  
 

1.510

ACRE

1,200.00000 1,812.001.510

0.00

0155 Soil Conditioning 1.510

0.000

212-00032  
 

1.510

ACRE

2,500.00000 3,775.001.510

0.00

0160 Mulching (Weed Free Hay) 1.510

0.000

213-00002  
 

1.510

ACRE

1,800.00000 2,718.001.510

0.00

0165 Mulch Tackifier 151.000

0.000

213-00061  
 

151.000

LB  

13.85000 2,091.35151.000

0.00
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PCN: 17809-BID    ESTIMATE RUN 04/20/2012

PROJECT: NH0504-062                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:51:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Soil Binder 0.000

0.000

213-00100  
 

0.000

ACRE

850.00000 0.000.000

0.00

0175 Soil Retention Blanket (Class 1) 0.000

0.000

216-00021  
 

0.000

SY  

2.40000 0.000.000

0.00

0180 Aggregate Base Course (Class 6) 662.140

0.000

304-06000  
 

662.140

TON 

21.00000 13,904.94662.140

0.00

0185 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 1,395.830

-0.060

403-34841  
 

1,395.830

TON 

95.60000 133,435.611,395.770

-5.74

0190 Emulsified Asphalt (Slow-Setting) 1,044.000

0.000

411-10255  
 

1,044.000

GAL 

1.60000 1,670.401,044.000

0.00

0195 *Concrete Class B 26.500

0.000

601-01000  
 

26.500

CY  

455.00000 12,057.5026.500

0.00

0200 24 Inch Reinforced Concrete Pipe 189.000

0.000

603-01240  
 

189.000

LF  

102.85000 19,438.65189.000

0.00

0205 48 Inch Reinforced Concrete Pipe 1,350.000

0.000

603-01480  
 

1,350.000

LF  

151.85000 204,997.501,350.000

0.00

0210 60x38 Inch Reinforced Concrete Pipe Elliptical 719.500

0.000

603-02480  
 

719.500

LF  

176.50000 126,991.75719.500

0.00

0215 60x38 Inch Reinforced Concrete End Section Elliptical 1.000

0.000

603-05148  
 

1.000

EACH

1,770.00000 1,770.001.000

0.00

0220 Inlet Type C (5 Foot) 2.000

0.000

604-00305  
 

2.000

EACH

2,850.00000 5,700.002.000

0.00
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PCN: 17809-BID    ESTIMATE RUN 04/20/2012

PROJECT: NH0504-062                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:51:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Inlet Type R  L 5 (5 Foot) 1.000

0.000

604-19105  
 

1.000

EACH

3,350.00000 3,350.001.000

0.00

0230 Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

1.000

EACH

2,100.00000 2,100.001.000

0.00

0235 Manhole Box Base (10 Foot) 3.000

0.000

604-31010  
 

3.000

EACH

5,900.00000 17,700.003.000

0.00

0240 Manhole Box Base (15 Foot) 2.000

0.000

604-31015  
 

2.000

EACH

6,300.00000 12,600.002.000

0.00

0245 Manhole Special 1.000

0.000

604-39000  
 

1.000

EACH

13,500.00000 13,500.001.000

0.00

0250 *Fence (Plastic) 320.000

0.000

607-11525  
 

320.000

LF  

2.50000 800.00320.000

0.00

0255 *Curb and Gutter Type 2 (Section I-B) 149.000

0.000

609-21010  
 

149.000

LF  

23.00000 3,427.00149.000

0.00

0260 *Flashing Beacon (Solar Powered) 0.000

0.000

614-80001  
 

0.000

EACH

500.00000 0.000.000

0.00

0265 Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

7,000.00000 7,000.001.000

0.00

0270 Construction Surveying (Hourly) 22.000

0.000

625-00001  
 

22.000

HOUR

95.00000 2,090.0022.000

0.00

0275 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

83,005.70000 83,005.701.000

0.00
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PCN: 17809-BID    ESTIMATE RUN 04/20/2012

PROJECT: NH0504-062                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:51:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

2,000.00000 2,000.001.000

0.00

0285 *Pavement Marking Paint 0.000

0.000

627-00001  
 

0.000

GAL 

45.00000 0.000.000

0.00

0290 *Epoxy Pavement Marking 2.700

0.000

627-00005  
 

2.700

GAL 

275.00000 742.502.700

0.00

0295 *Flagging 177.000

0.000

630-00000  
 

177.000

HOUR

19.50000 3,451.50177.000

0.00

0300 *Traffic Control Inspection 79.000

0.000

630-00007  
 

79.000

DAY 

20.00000 1,580.0079.000

0.00

0305 *Traffic Control Management 42.000

0.000

630-00012  
 

42.000

DAY 

230.00000 9,660.0042.000

0.00

0310 *Barricade (Type 3 M-C) (Temporary) 6.000

0.000

630-80337  
 

6.000

EACH

100.00000 600.006.000

0.00

0315 *Construction Traffic Sign (Panel Size A) 117.000

0.000

630-80341  
 

117.000

EACH

20.00000 2,340.00117.000

0.00

0320 *Construction Traffic Sign (Panel Size B) 15.000

0.000

630-80342  
 

15.000

EACH

30.00000 450.0015.000

0.00

0325 *Construction Traffic Sign (Special) 32.000

0.000

630-80344  
 

32.000

SF  

5.00000 160.0032.000

0.00

0330 *Portable Message Sign Panel 3.000

0.000

630-80355  
 

3.000

EACH

8,000.00000 24,000.003.000

0.00
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PCN: 17809-BID    ESTIMATE RUN 04/20/2012

PROJECT: NH0504-062                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:51:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

2.000

EACH

500.00000 1,000.002.000

0.00

0340 *Drum Channelizing Device 133.000

0.000

630-80360  
 

133.000

EACH

10.00000 1,330.00133.000

0.00

0345 Concrete Barrier (Temporary) 480.000

0.000

630-80370  
 

480.000

LF  

20.00000 9,600.00480.000

0.00

0350 *Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

1.000

EACH

500.00000 500.001.000

0.00

0355 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0360 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0365 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0370 F/A Asphalt Cement Cost Adjustment 9,248.520

0.000

700-70019  
 

9,248.520

F A 

1.00000 9,248.529,248.520

0.00

0375 F/A On-The-Job Trainee 421.000

-7.250

700-70021  
 

421.000

HOUR

1.00000 413.75413.750

-7.25

0380 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0385 F/A Quality Incentive Payment 0.000

1,501.400

700-70025  
 

1,501.400

F A 

1.00000 1,501.401,501.400

1,501.40
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PCN: 17809-BID    ESTIMATE RUN 04/20/2012

PROJECT: NH0504-062                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:51:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0395 F/A Relocate Utilities 33,495.770

0.000

700-70100  
 

33,495.770

F A 

1.00000 33,495.7733,495.770

0.00

0400 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0420 Muck Excavation CMO 002 751.480

-16.069

203-00100  
 

751.480

CY  

8.26000 6,074.49735.411

-132.73

0425 Bed Course Material CMO 002 715.980

-16.569

206-01000  
 

716.000

CY  

39.12000 27,360.96699.411

-648.18

0430 Removal of Headwall CMO 003 1.000

0.000

202-00015  
 

1.000

EACH

700.00000 700.001.000

0.00

0440 12 Inch Reinforced Concrete Pipe (Complete In Place) 16.000

0.000

603-01125  
 

16.000

LF  

96.00000 1,536.0016.000

0.00

0445 48 Inch Reinforced Concrete Pipe Special 8.000

0.000

603-03480  
 

8.000

LF  

322.50000 2,580.008.000

0.00

0450 Added Item (Dollar)/ Price Adjustment - Lottmans -17,666.940

-20.000

900-00006  
 

-17,666.940

DOL 

1.00000 -17,686.94-17,686.940

-20.00

0455 Riprap (12 Inch) CMO 005 7.000

0.000

506-00212  
 

7.000

CY  

75.00000 525.007.000

0.00

0460 Removal of Railroad Track CMO 006 9.000

0.000

202-00610  
 

9.000

LF  

62.75000 564.759.000

0.00
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PCN: 17809-BID    ESTIMATE RUN 04/20/2012

PROJECT: NH0504-062                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:51:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 Added Item (Lump Sum)/ Compensable Delays 1.000

0.000

900-00014  
 

1.000

L S 

7,302.30000 7,302.301.000

0.00

CAT 907,545.10699.36908,359.78CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0405 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

8,000.00000 8,000.001.000

0.00

0410 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

8,000.00000 8,000.001.000

0.00

0415 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

3,000.00000 3,000.001.000

0.00

CAT 19,000.000.0019,000.00CURRENT AMT0400 $ $ $

$ 926,545.10699.36$927,359.78$CURRENT AMTPROJECT TOTAL


